



# MILITARY ROAD AND MAIN STREET UPGRADE AND PUBLIC PLAZA

## Construction Update December 2021

Works are progressing well on the first stage of the project with the construction of Military Road from South Street to Main Street, and the Southern section of Main Street currently underway.

### **Military Road and South Street Roundabout**

The roundabout at Military Road and South Street will be open to traffic over the Christmas break.

### **Footpaths**

Temporary footpaths will be provided while we await the powerline undergrounding work and removal of overhead lines and stobie poles in 2022.

### **Parking Time Limits**

Parking time limits will be introduced on one side of local streets to assist visitors to find a car park during the roadworks. At the end of the roadworks we will consult the community to determine whether the time limits remain, are revised or are removed.

You can view the parking map on our website [charlessturt.sa.gov.au/militaryandmain](https://charlessturt.sa.gov.au/militaryandmain)

### **Business as Usual**

While there's lots of work happening in the area at the moment, we encourage you to continue to support the local eateries, retailers and services in the square and at the pavilion.

Works along Seaview Road from the Department for Environment and Water (DEW) will continue in the lead up to Christmas. There is currently night closures of the southbound lane from Sunday to Thursday 6pm to 6am with some day closures required to complete the works. While these works are unrelated to this project, we acknowledge the impact of these works which are being completed promptly to limit disruption. For more information on this project, please contact the DEW on 8204 9279.





Works over the coming 3 months are planned to include:

**Military Road – South Street to Main Street**

- Finishing the roundabout works
- Kerb, asphalt, some paths and driveways
- Powerline undergrounding work
- Irrigation installation
- Raised intersection at Kent Street
- Raised pedestrian crossing

**Main Street (southern side) – Military Road to East Terrace**

- Powerline undergrounding work
- Kerb and asphalt
- Path demolition (March)

These sections are planned to be substantially completed by April, except for stobie pole removals, some path sections and some landscaping.

In late March/April, work is planned to begin between North Street and Main Street.

Construction is planned to continue until late 2022, with the Main Street plaza work scheduled to begin from July.

\*Program subject to change.

The total project cost is \$14.2 million with \$9 million allocated through Council, \$2.6 million contribution from SA Power Networks and \$2.6 million of funding through the Government of South Australia's Places for People Grant Program.

**For more information and to keep updated on the project:**

Download the SitePodium app on your mobile device and follow the project to stay informed with regular updates throughout construction.

View the flythrough video, find out more about this project and see our frequently asked questions on our project page at [yoursaycharlessturt.sa.gov.au/militaryandmain](https://yoursaycharlessturt.sa.gov.au/militaryandmain)

Drop-in and chat to the project team every Tuesday 1pm-4pm and Wednesday 9am-12pm (until April) at the Site Office (318 Seaview Road, Henley Beach). Closed 22 December – 10 January.

**For all project enquires please contact:**

Military Road and Main Street Upgrade Project Team  
0448 784 085  
[militaryandmain@charlessturt.sa.gov.au](mailto:militaryandmain@charlessturt.sa.gov.au)